

# ABSTRACT OF OFFERS - CONSTRUCTION

4. ISSUING OFFICE  
U.S. ARMY ENGINEER DISTRICT, HONOLULU  
CORPS OF ENGINEERS, BLDG. 200  
ATTN: CEPOH-CT-C  
FORT SHAFTER, HI 96838-5440

5. PROJECT TITLE

FY01, MCA PN 52265, WHOLE BARRACKS RENEWAL,  
PHASE 4A, SITE PREPARATION AND ARMS VAULT  
CONSTRUCTION, SCHOFIELD BARRACKS, OAHU,  
HAWAII

1. SOLICITATION NUMBER  
DACA83-01-B-0002

I CERTIFY that I have opened, read, and recorded on  
this abstract all offers received in response to this  
solicitation.

2. DATE ISSUED  
24 April 2001

3. DATE OPENED  
29 June 2001

PAGE OF  
1 3  
PAGES

NAME AND TITLE OF CERTIFYING OFFICIAL (TYPE)  
LYNN S. ARAKAKI  
Assistant Bid Opening Officer

SIGNATURE  
*Lynn S. Arakaki*

DATE SIGNED

6/29/01

## 8. GOVERNMENT ESTIMATE (Check A, B or C and complete D, E and F.)

A. HIRED LABOR

B. REASONABLE CONTRACT  
(Without Profit)

C. REASONABLE CONTRACT  
(Including Profit)

D. UNIT PRICE

E. UNIT PRICE

F. ESTIMATED AMOUNT

## 9. OFFERS

NO. 1 SDB

NO. 2 SB

A. OFFEROR

KD Construction, Inc

A. OFFEROR

SEA SHAKAMOTO Inc

B. BID SECURITY (Type and amount)

Bid - Bond - Yes

B. BID SECURITY (Type and amount)

Bid Bond - Yes

C. AMENDMENTS ACKNOWLEDGED

yes

C. AMENDMENTS ACKNOWLEDGED

yes

D. UNIT PRICE

E. ESTIMATED AMOUNT

D. UNIT PRICE

E. ESTIMATED AMOUNT

6. NUMBER OF AMENDMENTS ISSUED

9

7A. ITEM

7B. DESCRIPTION OF OFFERED ITEM

7C. EST. QUANTITY

D. UNIT

E. UNIT PRICE

F. ESTIMATED AMOUNT

1 Site Preparation & Arms Vault Construction  
(Base Schedule)

1

Job

2,873,833

3,470,000

3,244,000

2 Asphaltic Concrete Parking Lots.  
(Option)

1

Job

1,133,075

1,237,000

714,900

TOTAL BASE SCHEDULE PLUS  
OPTION (Items 1 & 2)

-----

4,005,908

4,707,000

3,958,900

ABSTRACT OF OFFERS - CONSTRUCTION  
CONTINUATION SHEET

INSTRUCTIONS: Attach this form to OF 1419, Abstract of Offers - Construction, when more than 2 offers are received on a construction project. Each Continuation Sheet will accommodate 14 contract items to conform to the number of items which can be entered on the OF 1419. Use additional OF 1419's for contract items in excess of 14 and attach additional Continuation Sheets (OF 1419A) as needed.

2. PROJECT TITLE			4. OFFERS (Continued)											
FY01, MCA PN 52265, WHOLE BARRACKS RENEWAL, PHASE 4A, SITE PREPARATION & ARMS VAULT CONSTRUCTION SCHOFIELD BARRACKS, OAHU HAWAII			NO: 3 (L)		NO: 4 SIB		NO: 5 (Hubbner)		NO: 6					
3. CONTRACT ITEMS			A. OFFEROR		A. OFFEROR		A. OFFEROR		A. OFFEROR					
			57 Builders Ltd		Project Plus		LYZ, Inc		Prime Tech construction Inc					
			B. BID SECURITY (Type and Amount) Bid Bond - 20%		B. BID SECURITY (Type and Amount) Bid Bond - 20%		B. BID SECURITY (Type and Amount) Bid Bond - 20%		B. BID SECURITY (Type and Amount) Bid Bond - 20%					
			C. AMENDMENTS ACKNOWLEDGED Yes		C. AMENDMENTS ACKNOWLEDGED Yes		C. AMENDMENTS ACKNOWLEDGED Yes		C. AMENDMENTS ACKNOWLEDGED Yes					
A. ITEM NO.	B. ESTIMATED QUANTITY	C. UNIT	D. UNIT PRICE	E. ESTIMATED AMOUNT	D. UNIT PRICE	E. ESTIMATED AMOUNT	D. UNIT PRICE	E. ESTIMATED AMOUNT	D. UNIT PRICE	E. ESTIMATED AMOUNT				
1	1	Job		3,380,000		3,100,000		2,955,000		4,595,000				
2	1	Job		272,000		73,198		550,000		250,000				
TOTAL	BASE PLUS OPTION			3,652,000		3,834,198		3,505,000		4,845,000				

